


Outside World
 Dream to Reality



Project Mandate
 Executive → PM

SU
 startUp

- PM Team (who: stakeholders)
- Project Brief Outline Business Core (what: cost, time, risks, benefits)
 - 4 acceptance
 - Project Product Description
 - Daily log - lessons log
 - Initiation **Stage Plan**

Step 1

Directing a Project
 SB → PM

Initiating Project

- Project Initiation Document (P.I.D.)
- Strategy for risk, Q, com, config
 - Register issue, Q, risk
 - Project Control
 - Project Plan
 - Business Core
 - Benefits Review Plan

Managing a Project

STAGE BOUNDARY
 CONTROLLING A STAGE

Managing Product Delivery
 TM

Managing Product Delivery
 (Deliveries)

STAGE BOUNDARY

End Project Report

- Lessons Report
- Following Action Recommendation (known errors correct later)
- Benefits Review Plan

- WPs, Progress Repr
- Highlight Report
- Com medium

- Business Case
- Benefits Review Plan
- Project Plan
- Lessons log
- Lessons Report

SB
 outside tolerance → exception plan

ISSUES

- SB
 Report Stage
- + Business Case
 - + PIP + Project + Plan
 - + Plan next stage

